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TA-01-09 and TAA-03-02 

 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Resolution TAA-03-13 for three Traffic 
Congestion Relief (TCR) Program application amendments, including one amendment to 
deprogram ($2,078,000) in TCR funding in accordance with Traffic Congestion Relief Policy for 
Managing Cash Between TCR Projects established under Resolution G-03-14.  A fact sheet 
describing each project is attached. 
  
• Project #94 – Route 43; widen to four-lane expressway from Kings County line to Route 99 

in Selma in Fresno County.  Suspend project and deprogram ($2,078,000) of TCR funds 
from original application approval of $2,600,000 for Phase 1 – Environmental and Permits to 
be distributed to other projects.  Original TCR application approved under Resolution TA-
01-07.  The Department is requesting this change. 
(Related item under 2.6e.(2)) 
 

• Project #97.1 – Operational improvements on Shaw Avenue, Chestnut Avenue, Willow 
Avenue, and Barstow Avenue near California State University at Fresno in Fresno County  – 
Operational improvements in City of Clovis.   Amend application to revise project scope, 
update schedule and funding plan, and transfer partial project scope and ($250,000) in 
programmed funding to TCRP Sub-project – #97.2.  Original TCR application approved 
under Resolution TA-01-09.  The California State University, Fresno and the City of Clovis 
are requesting this change. 
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• Project #97.2 – Operational improvements on Shaw Avenue, Chestnut Avenue, Willow 
Avenue, and Barstow Avenue near California State University at Fresno in Fresno County – 
Operational improvements in City of Fresno.  Amend application to revise project scope, 
update schedule and funding plan, and receive transfer of partial project scope and $250,000 
in programmed funding from TCRP Sub-project – #97.1.  Original TCR application 
approved under Resolution TA-01-09, as amended by Resolution TAA-03-02.  The 
California State University, Fresno and the City of Fresno are requesting this change. 
(Related item under 2.6e.(2)) 
 

Attachments 



  October 29-30, 2003 
TCR Program – Application Amendment Project #94 Reference No. 2.1c.(5) 
  
Fresno Route 43; widen to four-lane expressway from Kings County line to Route 99 in Selma 

in Fresno County. 
               
($ X 1,000) 
Estimated Project Cost: $75,000 TCRP Funds Covered by Application: ($2,078) 
Total TCRP Funds Available: $5,000 Phase(s) Covered by Application: 1 
  TCRP Funds Previously Approved for #94 $2,600 
Lead Agency: California 

Department of 
Transportation 
(Department) 

Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: ($2,078) for Phase(s): 1 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $2,600 for Phase(s): 1 
   
 
Project Summary:  The overall project is to convert 
approximately 15 miles of existing two-lane conventional 
highway to a four-lane divided highway on Route 43 from 
Selma to the Kings County line. Currently, the Route 43 
segment between Selma and Hanford is experiencing safety 
problems inherent to a two-lane highway being shared by an 
increasing mix of local commuters, trucks and farm equipment. 
Route 43 serves as the primary and most direct north-south 
link between the Hanford and Fresno metropolitan areas. 
 
Amendment Summary:  This amendment seeks approval to 
formally suspend work on this project and deprogram 
$2,078,000 of TCR funds.  This amendment also extends the 
schedule of Phase 1 (ENV) from October 2003 to October 
2005.  Changes proposed by this amendment are reflected in 
strikethrough and bold. 
 
Reason for Change:  The project activities to date consisted of preliminary environmental studies to widen State 
Route 43 from two to four lanes.  The Department, with concurrence from the Council of Fresno County 
Governments (Fresno COG) suspended work on the project in January 2003 as a result of the Governor’s Budget 
Proposal to suspend the TCRP beginning in FY 2003-04.  During this suspension, the Department and the Fresno 
COG determined that the present project budget shortfalls and limited STIP programming capacity would prevent 
the project from progressing beyond environmental clearance for the foreseeable future.  Continuing to proceed 
with environmental clearance is not considered a priority until a plan to capitalize the project becomes better 
defined. 
 
Of the original $2,600,000 allocated to the project, $2,078,000 remains unspent.  The Department and the Fresno 
COG propose to transfer this unspent allocation capacity to a higher priority project in the region (TCRP #97.2).  
This action is consistent with the TCRP Cash Management Policy, Resolution G-03-14, adopted by the 
Commission at their September 2003 meeting. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 4/01 10/05 $2,600

10/03
2 Final engineering and PS&E package 10/05 7/07 $3,400
3 Right of way acquisition 10/05 7/07 $20,000
4 Construction 10/07 12/11 $49,000

Total: $75,000

Environmental and PE studies, project report, final 
environmental document
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Prior TCRP Action:  
• Original application was approved on May 2, 2001 (TA-01-07) for $2,600,000 for Phase 1. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $70,000,000 remains to be identified. Anticipated sources include, 
but are not limited to, STIP funding. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $522 $522
$2,600 $2,600

Proposed $2,078 $2,400 $4,478
$2,400

Committed
Proposed $1,000 $20,000 $49,000 $70,000

Committed $522 $522
$2,600 $2,600

Proposed $2,078 $3,400 $20,000 $49,000 $74,478
$0 $72,400

Totals: $2,600 $3,400 $20,000 $49,000 $75,000

Totals:

TCRP State

STIP State
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CSUF 

Fresno Events 
Center 

Route 168 

Project 
#97.1 

  
Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue, and 

Barstow Avenue near California State University at Fresno in Fresno County. 
   
($ X 1,000) 
Estimated Project Cost: $2,510 

$3,046 
TCRP Funds Covered by Application: ($250) 

TCRP Funds – Sub-Project: $1,600 
$1,850 

Phase(s) Covered by Application: All 

TCRP Funds for Project #97: $10,000 TCRP Funds Previously Approved for #97.1 $1,850 
Lead Agency: California State 

University, 
Fresno 

Implementing Agency: City of Clovis 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: N/A     for Phase(s): N/A 
TCRP Allocations to Date: $1,385     for Phase(s): All 
   
 
Project Summary:  The overall project is legislatively divided 
into two parts: (1) Operational improvements to various streets 
and roads near the CSU Fresno campus and, (2) funds for 
plans, drawings, and project management costs associated with 
the CSU Fresno Events Center.  The project has been 
segmented into three sub-projects for implementation. 
 
• Sub-Project #97 – Traffic study to assess traffic congestion 

relief and funds for plans, drawings, and project 
management costs associated with the Fresno Events 
Center (Total Project = $2,100,000, 100% TCRP) 

 
• Sub-Project #97.1 – Operational improvements in the City 

of Clovis (Total Project = $2,510,000 $3,046,000, including 
$1,600,000 $1,850,000 TCRP, $286,000 TCRP from #97.2, 
and $910,000 from other sources) 

 
• Sub-Project #97.2 – Operational improvements in the City of 

Fresno (Total Project = $6,300,000 $6,050,000, 100% 
TCRP) 

 
This sub-project will improve traffic circulation and operations in the vicinity of California State University, Fresno, 
in anticipation of the opening of the Fresno Events Center.  Operational improvements consists of intersection 
signalization, constructing turn pockets, and roadway widening at Willow Avenue/Ashlan Avenue intersection; 
Willow Avenue/Shaw Avenue intersection; Willow Avenue/Herndon Avenue intersection; and Willow 
Avenue/Barstow Avenue intersection and coordination between the Cities of Clovis and Fresno for 
improvements at Willow/Bullard intersection. 
 
Note:  The overall project will be segmented and, therefore, project phases may overlap. 
 
Amendment Summary:  This amendment shifts the scope of work for Bullard Avenue/Willow Avenue 
Intersection from the City of Clovis to the City of Fresno.  With the shift of scope of work, the amendment transfers 
$250,000 of previously approved TCR funds from the City of Clovis (Project #97.1) to the City of Fresno (Project 
#97.2) for implementing the improvements.  In the original application, improvements to be constructed by the 
City of Clovis included the Willow/Bullard intersection.  The funding for the City of Clovis’ improvements included 
receiving $286,000 of TCR funds through the City of Fresno.  By shifting the scope of work, Willow/Bullard will be 
funded from the $286,000 (which will remain with Fresno) along with $250,000 of TCR funds proposed to be 
shifted by this amendment.  In addition, this amendment updates the overall project funding plan and schedule.  
Changes proposed by this amendment are reflected in strikethrough and bold. 
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Reason for Change:  In reviewing the Willow Avenue/Bullard Avenue Intersection, a majority of the 
improvements are within the jurisdiction of the City of Fresno.  Project schedule has been adjusted due to the 
suspension of allocating new TCR funds.  The updated schedule is based on the assumption that the remaining 
construction funding will be available in Fiscal Year 2004/05. 
 

 

 
Prior TCRP Action: 
• Original application was approved on June 6, 2001 for $1,850,000 (TA-01-09) for Phases 2, 3, and 4. 
• Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report.  This amendment 

shifted $10,000 of TCR funds from Phase 2 to Phase 1.  It was originally believed that the EIR for the Events 
Center would provide sufficient documentation for the roadway improvements.  Upon review of the final EIR, 
the document did not adequately address the roadway improvements. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  This project is fully funded.  The City of Clovis has completed the improvement projects for 
the Shaw/ Willow and Ashlan/Willow Intersections.  Improvements at the Willow/Herndon and Willow/Barstow 
Intersections will be completed when construction funds become available. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Studies & Document 4/02 6/04 $5

10/02 $10
2 Plans, Specifications & Estimates 7/01 6/04 $210

6/02 $233
3 Right of Way Acquisition 7/01 6/04 $225

6/02 $295
4 Construction 7/01 6/05 $2,070

4/03 $2,508
Total: $2,510

$3,046

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $5 $49 $18 $1,528 $1,600
$10 $52 $1,739 $1,850

Proposed
Committed $23 $36 $227 $286
Proposed

Committed $31 $7 $341 $379
Proposed

Committed $32 $32
Proposed

Committed $35 $35
Proposed

Committed $130 $200 $134 $464
Proposed

Committed $5 $210 $225 $2,070 $2,510
$10 $233 $295 $2,508 $3,046

Proposed
Totals: $5 $210 $225 $2,070 $2,510

$10 $233 $295 $2,508 $3,046

Totals:

LocalCity of Clovis

Minor A State

TEA-21 Federal

City of 
Fresno

Local

TCRP (#97.1) State

TCRP (#97.2) State
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TCR Program – Application Amendment Project #97.2 Reference No. 2.1c.(5) 

CSUF 

Fresno Events 
Center 

Route 168 

Project 
#97.2 

  
Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue, and 

Barstow Avenue near California State University at Fresno in Fresno County. 
   
($ X 1,000) 
Estimated Project Cost: $6,300 

$6,050 
TCRP Funds Covered by Application: $250 

TCRP Funds – Sub-Project: $6,300 
$6,050 

Phase(s) Covered by Application: All 

TCRP Funds for Project #97: $10,000 TCRP Funds Previously Approved for #97.2 $6,050 
Lead Agency: California State 

University, 
Fresno 

Implementing Agency: City of 
Fresno 

   
TCRP Allocation Requested Concurrently with Application: $514 for Phase(s): 3 
Advanced Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $518      for Phase(s): 1,2 
   
 
Project Summary:  The overall project is legislatively divided 
into two parts: (1) Operational improvements to various streets 
and roads near the CSU Fresno campus and, (2) funds for 
plans, drawings, and project management costs associated with 
the CSU Fresno Events Center.  The project has been 
segmented into three sub-projects for implementation. 
 
• Sub-Project #97 – Traffic study to assess traffic congestion 

relief and funds for plans, drawings, and project 
management costs associated with the Events Center (Total 
Project = $2,100,000, 100% TCRP) 

 
• Sub-Project #97.1 – Operational improvements in the City of 

Clovis (Total Project = $2,510,000 $3,046,000, including 
$1,600,000 $1,850,000 TCRP, $286,000 TCRP from #97.2, 
and $910,000 from other sources) 

 
• Sub-Project #97.2 – Operational improvements in the City 

of Fresno (Total Project = $6,300,000 $6,050,000, 100% 
TCRP) 

 
This sub-project will improve traffic circulation and operations in the vicinity of California State University, Fresno, 
in anticipation of the opening of the Fresno Events Center.  Operational improvements consist of widening 
Chestnut Avenue between Shaw Avenue and Bullard Avenue; Chestnut Avenue/Barstow Avenue intersection 
improvement to provide for additional turn lanes and traffic signals; Chestnut Avenue/Shaw Avenue intersection 
improvements for an additional northbound turn lane; Shaw Avenue widening for a westbound auxiliary lane 
between Chestnut Avenue and Woodrow Avenue; Shaw Avenue/Woodrow Avenue intersection improvements to 
add a northbound turn lane; Herndon Avenue/Chestnut Avenue intersection improvements to add a eastbound 
acceleration lane, an additional southbound through lane and a northbound left turn lane; and Willow 
Avenue/Bullard Avenue intersection improvements to provide additional turn lanes. 
 
Note:  The overall project will be segmented and, therefore, project phases may overlap. 
 
Amendment Summary:  This amendment shifts the scope of work for Bullard Avenue/Willow Avenue 
Intersection from the City of Clovis to the City of Fresno.  With the shift of scope of work, the amendment transfers 
$250,000 of TCRP funds from the City of Clovis (Project #97.1) to the City of Fresno (Project # 97.2) for 
implementing the improvements.  In addition, this amendment further proposes to accelerate the start dates for 
Phase 3 – Right of way and Phase 4 – Construction.  The acceleration is contingent upon an allocation of 
TCR funds. Changes proposed by this amendment are reflected in strikethrough and bold. 
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Reason for Amendment:  In reviewing the Willow Avenue/Bullard Avenue Intersection, a majority of the 
improvements are within the jurisdiction of the City of Fresno.  In an amendment approved at the June 2003 
California Transportation Commission meeting, the start date for Phase 3 was delayed to July 2004 and the start 
date for Phase 4 was delayed to May 2005 due to the lack of available TCR funds to make an allocation for right-
of-way and construction.  The proposed redirection of previously allocated funds from TCRP Project #94, 
widening of State Route 43, will allow the right of way and a portion of the construction phase to proceed with a 
staged allocation.  This action is consistent with the TCRP Cash Management Policy, resolution G-03-14, adopted 
by the CTC at their September 2003 meeting. 
 

 

 
Prior TCRP Action: 

• Original application was approved on June 6, 2001 for $6,050,000 (TA-01-09) for Phases 2, 3, and 4 
• A minor amendment was approved January 16, 2002 based on the October 2001 Progress Report. This 

amendment shifted $15,000 of TCR funds from Phase 2 to Phase 1 and updated the project schedule 
without extending the project completion.  

• A major amendment was approved July 18, 2002 (TAA-02-07). This amendment transferred $50,000 
from Phase 4 to Phase 1.  The amendment also updated the project schedule without extending the 
completion of the project.  It was determined that a Focused Environmental Impact Report was needed 
for Chestnut Avenue widening. 

• A major amendment was approved June 26, 2003 (TAA-03-02).  This amendment transferred $30,000 of 
allocated TCRP funds from Phase 2 to Phase 1 and transferred $300,000 of unallocated TCRP funds 
from Phase 4 to Phase 3.  This amendment also updated the project schedule including extending the 
completion of the project from October 2003 to October 2005.  Additional funds were required to perform 
further studies to complete the Focused EIR for Chestnut Avenue widening.  The $300,000 shift of TCR 
funds from Phase 4 to Phase 3 is for work to clear right-of-way prior to certification.  The schedule is 
updated due to the additional studies for the Focused EIR and to the lack of available TCR funds for right-
of-way and construction. 

 
Status of Conditions:  The following condition was set forth under Resolution TAA-03-02 and remains in effect: 

The allocation of capital funds for Chestnut Avenue between Shaw and Bullard Avenue is contingent 
upon CTC review of the final environmental document and approval of the project for future consideration 
of funding. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Studies & Document 12/01 2/04 $95

12/03
2 Plans, Specifications & Estimates 8/01 5/04 $423
3 Right of Way Acquisition 11/03 5/04 $914

7/04 4/05
4 Construction 6/04 10/05 $4,868

5/05 $4,618
Total: $6,300

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $95 $423 $914 $4,868 $6,300
$4,618 $6,050

Proposed
Committed $95 $423 $914 $4,868 $6,300

$4,618 $6,050
Proposed

Totals: $95 $423 $914 $4,868 $6,300
$4,618 $6,050

TCRP State

Totals:
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Discussion/Issues:  Project is fully funded. Regional Transportation documentation is on file.  Intersection 
improvements at Herndon/Chestnut, Shaw/Woodrow, and Chestnut/Shaw along with the Shaw Avenue widening 
have received environmental clearance under a Mitigated Negative Declaration.  Consideration of funding by the 
CTC for this Mitigated Negative Declaration occurred January 23, 2003 under Resolution E-03-04.  The remaining 
improvements (Chestnut Avenue widening, Chestnut/Barstow intersection, and Willow/Bullard intersection) have 
not received environmental clearance.   
 
The Fresno Events center is schedule to in the fall of 2003.  The University, Department, City of Clovis, City of 
Fresno, and Fresno County are planning interim traffic management measures.  Construction improvements must 
be scheduled during the summer months to avoid student traffic.  The current controlling item to begin 
construction in the summer of 2004 is acquisition of right of way for locations with existing environmental 
clearance (Herndon/Chestnut, Shaw/Woodrow, Chestnut/Shaw, and Shaw Avenue widening). 
 
The stage allocation plan is as follows: 
• Using $2,078,000 of redirected allocation capacity from TCRP Project #94: 

• $514,000 for Phase 3 (October 2003, concurrent with application)– right of way for the intersection 
improvements at Herndon/Chestnut, Shaw/Woodrow, Chestnut/Shaw, and Shaw Avenue widening. 

• $400,000 for Phase 3 (February 2004)– right of way for the Chestnut Avenue widening, Chestnut/Barstow 
intersection and Willow/Bullard intersection. (Allocation request will be concurrent with approval of the 
final environmental report) 

• $1,164,000 for Phase 4 (May 2004)– construction improvement for the intersection improvements at 
Shaw/Woodrow, Chestnut/Shaw, Willow/Bullard, and Shaw Avenue widening (Allocation request will 
occur upon right of way certification). 

• The project requires a future allocation of: 
• $3,704,000 for Phase 4 (April 2005)– construction improvements for the Chestnut Avenue widening, 

Chestnut/Barstow intersection, and Herndon/Chestnut intersection. 
 
Recommend Approval 



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-03-13, 
Amending Resolutions TA-01-07, TA-01-09 and TAA-03-02 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Department, with concurrence from the Council of Fresno County of 

Governments (Fresno COG), has submitted an amended application for TCRP Project 
#94 – Route 43; widen to four-lane expressway from Kings County line to Route 99 in 
Selma in Fresno County, originally approved under Resolution TA-01-07, to suspend the 
project and deprogram ($2,078,000) of previously approved $2,600,000 in TCR funding 
from Phase 1 – Environmental and Permits (ENV); and 

 
1.5 WHEREAS the California State University, Fresno, has submitted an amended 

application for TCRP Sub-project #97.1 – Operational improvements on Shaw Avenue, 
Chestnut Avenue, Willow Avenue, and Barstow Avenue near California State University 
at Fresno in Fresno County  – Operational improvements in City of Clovis, revising 
project scope, schedule, and funding plan previously approved under Resolution         
TA-01-09, to transfer partial project scope and deprogram ($250,000) in TCR funding to 
TCRP Sub-project #97.2; and  

 
1.6 WHEREAS the California State University, Fresno, has submitted an amended 

application for TCRP Sub-project #97.2 – Operational improvements on Shaw Avenue, 
Chestnut Avenue, Willow Avenue, and Barstow Avenue near California State University 
at Fresno in Fresno County  – Operational improvements in City of Fresno, revising 
project scope, schedule, and funding plan previously approved under Resolution TA-01-
09, as amended by Resolution TAA-03-02, to incorporate transfer of partial scope and 
$250,000 in TCR funding from TCRP Sub-project #97.1; and 

 
1.7 WHEREAS in accordance with the Traffic Congestion Relief (TCR) Program Policy for 

Managing Cash Between TCR Projects, Resolution G-03-14, the Department and Fresno 
COG propose to transfer the unspent allocation capacity for TCRP Project #94 to the 
higher priority TCRP Sub-project #97.2 to allow this project to proceed to Phase 4 – 
Construction  during the Summer 2004 construction season. 
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2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following three TCRP project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #94 – Route 43; widen to four-lane expressway from Kings County 

line to Route 99 in Selma in Fresno County.  Suspend project and deprogram 
($2,078,000) of TCR funds from original application approval of $2,600,000 
for Phase 1 Environmental and Permits to be distributed to other projects.   
Applicant Agency: California Department of Transportation (Department) 
Implementing Agency: Department 
 

• Project #97.1 – Operational improvements on Shaw Avenue, Chestnut Avenue, 
Willow Avenue, and Barstow Avenue near California State University at 
Fresno in Fresno County  – Operational improvements in City of Clovis.   
Amend application to revise project scope, update schedule and funding plan, 
and transfer partial project scope and ($250,000) in programmed funding to 
TCRP Sub-project – #97.2.   
Applicant Agency: California State University, Fresno 
Implementing Agency: City of Clovis 
 

• Project #97.2 – Operational improvements on Shaw Avenue, Chestnut Avenue, 
Willow Avenue, and Barstow Avenue near California State University at 
Fresno in Fresno County – Operational improvements in City of Fresno.  
Amend application to revise project scope, update schedule and funding plan, 
and receive transfer of partial project scope and $250,000 in programmed 
funding from TCRP Sub-project – #97.1. 
Applicant Agency: California State University, Fresno 
Implementing Agency: City of Fresno; 

and 
 

2.2 BE IT FURTHER RESOLVED that the condition stipulated in Resolution TAA-03-02 
for TCRP Sub-project #97.2 – Operational improvements in City of Fresno, remains in 
effect; and 

 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TA-01-07, TA-01-09 and TAA-03-02 

are hereby amended. 
 


